

SEAKFHP Strategic Plan Revision - Outlook to 2021

Proposed Review Framework and Timeline

October 2016--November through January--February and March-----April 2017

Review current
strategic plan
2014-2016

Additional
focus on near-
shore /estuary
strategies

Draft operations and
conservation plan,
incorporate regional
review

Finalize plans

- Separate current plan into SEAKFHP operations plan and SE AK fish habitat conservation action plan
- Create workgroups to review current conservation strategies, revise priorities, identify gaps, revise as needed with TNC Conservation Design as planning guide
 - Use regional lens
 - Focus on local actions and relevant funding sources
- Create unique workgroup to develop nearshore and estuary conservation strategies and actions
- USE TNC CAP as foundation, employ TNC Conservation Design as planning guide
- Cross walk developing plan with the NOAA Habitat Restoration RFP
- Affirm /refine mission, vision and guiding principals for SEAKFHP partners
- Detail SEAKFHP service model in operations plan
- Detail SEAKFHP project prioritization pending NFHP funding sources
- Incorporate conservation strategies into separate draft document
- Solicit regional review for plans, target agencies, communities, funders
- Solicit input from NFHP and other AK FHPs
- Finalize plans
- Publish plans on SEAKFHP Website
- Share plans broadly with SEAKFHP Partners, funders, etc.
- Develop and implement 2017 Work Plan

SEAKFHP Strategic Plan Revision - Outlook to 2021

Proposed Review Framework and Timeline

October 2016--November through January--February and March-----April 2017

Review current
strategic plan
2014-2016

Develop near-
shore /estuary
strategies

Draft operations and
conservation plan,
incorporate regional
review

Finalize plans

- **Oct 6th** – Share templates for draft operation and conservation strategy plans on SEAKFHP website
- **Oct 17** – Assign conservation strategy review workgroups, including nearshore/estuary team
- **Oct 20-21** – Host webinar to highlight TNC Conservation Design planning guide and kick off planning process
- **Nov 14** – Host webinar to focus planning for nearshore/estuary conservation strategies
- **Nov – Dec** Visit SE Communities to capture regional input
- **January 24** – Host regional webinar to share developing conservation strategies and actions
- **Feb 2** – SEAKFHP SC Meeting: Affirm /refine mission, vision and guiding principals for SEAKFHP partners, review developing plans
- **Feb 28th** – Complete draft plans (operations plan, strategic conservation action plan, 2017 work plan)
- **Feb 28 - March 15** – Solicit regional review
- **March 15 -31** – Incorporate regional review; share final plans with SEAKFHP SC
- **April 6** – SEAKFHP SC Meeting: Adopt final plans
- **April 15** – Publish plans on SEAKFHP Website